



ADDENDUM NO. 5

## **REQUEST FOR QUALIFICATIONS**

**PART A: PRE-CONSTRUCTION SERVICES and  
PART B: CONSTRUCTION SERVICES (Construction Manager at Risk)**

**Hurricane Laura Building and Site Repairs  
Arts & Humanities Reconstruction (Phase III)**  
SOWELA Technical Community College  
Lake Charles, Louisiana  
Project No. 01-107-05B-13, F.01004163

December 9, 2020

### **ITEM NO. 1: CONTRACT TIME**

As a matter of clarification, the contract time referenced in the RFQ, Section 2.2 (page 9) and also Addendum No. 2 (Exhibit 8), Articles 4 and 5, shall be amended as follows: The Part A: Pre-Construction Services (design-assist) contract shall have a start date of on or before January 4, 2021 for a total of 60 calendar days with the GMP Proposal due no later than day 40 of the contract. The Part B: Construction Services contract shall have a start date of on or before March 1, 2021 for a total of 180 calendar days. Substantial Completion shall be achieved no later than August 31, 2021 with Partial Occupancy of certain portions of the building achieved by no later than August 15, 2021.

### **ITEM NO. 2: ACKNOWLEDGMENT of RFQ ADDENDA**

The REVISED Acknowledgment of RFQ Addenda form is included herein for use in submitting the Proposal (Statement of Qualifications). This form should be filled out and included following the signature authority page within the bound Proposal (Statement of Qualifications).

**END OF ADDENDUM**

## ACKNOWLEDGMENT of RFQ ADDENDA

**This form should be filled out, signed / dated, and included within the Proposal (Statement of Qualifications).** The Proposer's Authorized Representative shall initial the blanks provided as acknowledgement of receipt of Addenda.

Addendum No. 1 \_\_\_\_\_

Addendum No. 2 \_\_\_\_\_

Addendum No. 3 \_\_\_\_\_

Addendum No. 4 \_\_\_\_\_

Addendum No. 5 \_\_\_\_\_

By: \_\_\_\_\_  
Authorized Representative Signature

Name \_\_\_\_\_  
Print or Type

Representing \_\_\_\_\_  
Print or Type

Date \_\_\_\_\_